

2011 Robotics Team Schedule

Jan. 3 - 7: Pre Kick-off Activities lunch time training sessions

Jan. 8 - 9: Kick-off Weekend

- _ Kick-off Meeting – 2008 game & rules announced (4-10 participants)
- _ Team meeting to review 2008 game & rules
- _ Strategy Team meeting

Jan. 10 - 14 Week One - Overall Design

- _ Sub-teams design robot
- _ Prototype
- _ Meeting between sub-teams for coordination of designs

Jan. 15 - 21 Week Two - Subsystem Design

- _ Subteams design subsystems and components
- _ Prototype
- _ Complete system design,
- _ Send designs out for fabrication

Jan. 22 - 26: Week Three - Dead Week

Jan. 26 – Feb. 4: Week Four - Assemble Robot

Feb. 5 - 12: Week Five -Test

- _ Test Robot and make adjustments

Feb. 12 - 20 Week Six - Practice and Prepare Crate

- _ Field Team practice
- _ Scrimmage
- _ Crate Robot

Feb. 17 - 22: Week Seven - Ship Robot

- _ Ship Robot : February 22, 2011
- _ Awards applications due

Feb. 23 - Mar. 23: Weeks Eight and Nine

- _ Team meeting: Review design/competition needs/competition sub-teams
- _ Fabricate spare parts for competition

Mar. 24 - 26: Los Angeles Regional Competition

Mar. 31 - Apr. 2: Las Vegas Regional Competition